



Partner Report

Report # 60 Date: 1/24/2014 06:00

District PERMIAN BASIN	County REAGAN	Field Name LIN (WOLFCAMP)	Project Group PB TEXAS EAST	State/Province TX			
Surface Legal Location SEC 36, BLK 10, ULS	API/UWI 4238338405	Latitude (°) 31° 13' 39.638" N	Longitude (°) 101° 33' 15.151" W	Ground Elev... 2,751.00	KB - GL (ft) 25.00	Orig KB Elev (ft) 2,776.00	Tubing Head Elevation (ft)

Jobs

Job Category DRILLING/COMPLETIONS	Authorized Depth (ftKB) 16,397.0	Authorized Depth TVD (ftKB)	API/UWI 4238338405
--------------------------------------	-------------------------------------	-----------------------------	-----------------------

Costs

WBS Number 01-09003.01;01-09003.02;01-09003.03;01-09003.04;01-09003.05	Planned Days (days) 58.38	Daily Cost (Cost) \$2,207	Cum To Date (Cost) \$7,426,741	Total WBS+Sup (Cost) \$7,016,950	Job % Complete (%) 100.0
Job Phase	Cum Duration (days)	Field Est this Report (Cost)	Cum Phase Costs (Cost)	Planned Cost (Cost)	Cost Variance (Cost)
DRILLING	32.33	\$0	\$3,057,067	\$2,810,000	(\$247,067)
COMPLETION	27.54	\$2,207	\$4,369,674	\$4,069,974	(\$299,700)

Daily Operations

Rig					
Drilled Last 24 Hours (ft) 0.00	End Depth (ftKB) 16,376.0	End Depth (TVD) (ftKB) 8,089.1	DFS (days) 124.31	Report Number 60	Report End Date 1/24/2014
Last Casing String PRODUCTION 1, 16,376.0ftKB					
Status at 6 AM SI			24 Hour Forecast SI		

Time Log

Start Time	End Time	Dur (hr)	Operation	Ops Status	Description
06:00	06:00	24.00	INACTIVE	INACTIVE	WSI, WAITING ON WOR TO FINISH D/O ON #5H.