



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Field Name: FULLERTON		
Corporate ID: 120522	API No.: 42003433740000	Total Depth (ftKB): 8,320.0
Section: 19	Block: 13	Survey: UNIVERSITY LANDS
Lariat 14 10/13/2011 05:00 - 10/14/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/14/2011	Current Well Status: PRODUCING
Daily Summary: Spudded 10/13/11. Drld to 1675'. TOH f/csg. Rig repair.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 164,044		Cum Cost To Date: 164,044
Lariat 14 10/14/2011 05:00 - 10/15/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/15/2011	Current Well Status: PRODUCING
Daily Summary: TOH. R&C 8 5/8" 24# J55 csg @ 1675'. WOC.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 60,936		Cum Cost To Date: 224,980
Lariat 14 10/15/2011 05:00 - 10/16/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/16/2011	Current Well Status: PRODUCING
Daily Summary: WOC. Top out cmt. NU & tst BOP.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 85,008		Cum Cost To Date: 309,988
Lariat 14 10/16/2011 05:00 - 10/17/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/17/2011	Current Well Status: PRODUCING
Daily Summary: PU BHA & TIH. Drld cmt & shoe. Drld to 3205'.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 18,617		Cum Cost To Date: 328,605
Lariat 14 10/17/2011 05:00 - 10/18/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/18/2011	Current Well Status: PRODUCING
Daily Summary: Drld to 4641'.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 24,112		Cum Cost To Date: 352,717
Lariat 14 10/18/2011 05:00 - 10/19/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/19/2011	Current Well Status: PRODUCING
Daily Summary: Drld to 6226'.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 25,070		Cum Cost To Date: 377,787
Lariat 14 10/19/2011 05:00 - 10/20/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/20/2011	Current Well Status: PRODUCING
Daily Summary: Drld to 6628'. TFB. TIH.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 36,704		Cum Cost To Date: 414,491
Lariat 14 10/20/2011 05:00 - 10/21/2011 05:00		
Job Category: Drilling/Initial Completion		
State: TX	County/Parish: ANDREWS	Primary Job Type: Drilling - original
Permit Number: 723463	Report End Date: 10/21/2011	Current Well Status: PRODUCING
Daily Summary: TIH to btm. Drld to 7178'. TFB.		PL System: CO2 (%)
Daily Production Summary:		
Daily Cost Total: 24,861		Cum Cost To Date: 439,352



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 10/21/2011 05:00 - 10/22/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/22/2011

Daily Summary: TIH w/BHA. Drl'd to 7592'.

Daily Production Summary:

Daily Cost Total: 24,255

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 463,607

Lariat 14 10/22/2011 05:00 - 10/23/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/23/2011

Daily Summary: Drl'd to 8142'.

Daily Production Summary:

Daily Cost Total: 20,117

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 483,724

Lariat 14 10/23/2011 05:00 - 10/24/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/24/2011

Daily Summary: Drl'd to 8330'. C&C hole/mud. TOH f/logs.

Daily Production Summary:

Daily Cost Total: 26,299

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 510,023

Lariat 14 10/24/2011 05:00 - 10/25/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/25/2011

Daily Summary: Log well. Ran 5 1/2" csg to 8320'.

Daily Production Summary:

Daily Cost Total: 212,538

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 722,561

Lariat 14 10/25/2011 05:00 - 10/26/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/26/2011

Daily Summary: Cmt 5 1/2" 17# J55 csg @ 8320'. ND & set slips. Rig released 10/25/11.

Daily Production Summary:

Daily Cost Total: 69,167

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 10/26/2011 05:00 - 10/27/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/27/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 10/27/2011 05:00 - 10/28/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/28/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 10/28/2011 05:00 - 10/29/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/29/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 10/29/2011 05:00 - 10/30/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/30/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 10/30/2011 05:00 - 10/31/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 10/31/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 10/31/2011 05:00 - 11/1/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/1/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/1/2011 05:00 - 11/2/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/2/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/2/2011 05:00 - 11/3/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/3/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/3/2011 05:00 - 11/4/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/4/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/4/2011 05:00 - 11/5/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/5/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/5/2011 05:00 - 11/6/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/6/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/6/2011 05:00 - 11/7/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/7/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/7/2011 05:00 - 11/8/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/8/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 11/8/2011 05:00 - 11/9/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/9/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/9/2011 05:00 - 11/10/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/10/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/10/2011 05:00 - 11/11/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/11/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/11/2011 05:00 - 11/12/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/12/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/12/2011 05:00 - 11/13/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/13/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/13/2011 05:00 - 11/14/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/14/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/14/2011 05:00 - 11/15/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/15/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/15/2011 05:00 - 11/16/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/16/2011

Daily Summary: WOCU.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727

Lariat 14 11/16/2011 05:00 - 11/17/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/17/2011

Daily Summary: Prep to CBL.

Daily Production Summary:

Daily Cost Total:

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Cum Cost To Date: 791,727



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 11/17/2011 05:00 - 11/18/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/18/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: Prep to CBL.

Daily Production Summary:

Daily Cost Total:

Cum Cost To Date: 791,727

Lariat 14 11/18/2011 05:00 - 11/19/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/19/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: Prep to CBL.

Daily Production Summary:

Daily Cost Total:

Cum Cost To Date: 791,727

Lariat 14 11/19/2011 05:00 - 11/20/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/20/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: RIH w/ CBL tools to 6036'. Rat nested WL at packoff; repaired same. POH & RDMO WLU. SWI & SDFN.

Daily Production Summary:

Daily Cost Total: 5,750

Cum Cost To Date: 797,477

Lariat 14 11/20/2011 05:00 - 11/21/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/21/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: RIH w/ CBL tools; tagged @ 8221'. TOC @ 2420'. POH w/ tools. SDFN.

Daily Production Summary:

Daily Cost Total: 5,750

Cum Cost To Date: 803,227

Lariat 14 11/21/2011 05:00 - 11/22/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/22/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: WO perf & stim.

Daily Production Summary:

Daily Cost Total: 0

Cum Cost To Date: 803,227

Lariat 14 11/22/2011 05:00 - 11/23/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/23/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: RU Rising Star, ProTechnics & Gray WL. Load hole w/ 11bbl 20# Linear Gel w/SI & Biocide. Breakdown Stage 1 (Lower Wolfcamp 8114'-8172') (66 Shots) 2bpm @ 3009psi. Acidize w/ 48bbl 20% NEFE HCL. Frac interval w/ 1444bbl 20# Linear Gel Carrying 37,510# 20/40 Ottawa & 13,030# 20/40 SLC. Flush w/ 189bbl Fresh Water. Inject Radioactive Tracer as per Design. ATP=4297psi, MTP=5115psi, ATR=35bpm, MTR=37bpm, Total prop=50,540#, TLTR=1692bbl. ISIP=3839, 5min SIP=3461, 10min SIP=3372, 15min SIP=3309, SIW w/ 3300psi.

RU Gray WL. RIH w/5 1/2" CBP, 3 3/8" Gun System w/Hero Charges (25 gm chg, .48" EH, 41.39" TTP) 120" Phasing & CCL. Set Plug @ 8100'. Perforate Upper Wolfcamp Interval: 7974-7978, 7924-7932, 7906-7912, 7888-7894 (78 Shots). RD WL.

Pressure Test. Load hole w/ 6bbl 20# Linear Gel w/SI & Biocide. Breakdown Stage 2 (Lower Wolfcamp 7888'-7978') (78 Shots) 4bpm @ 3978psi. Acidize w/ 71bbl 20% NEFE HCL. Frac interval w/ 2013bbl 20# Linear Gel Carrying 57,190# 20/40 Ottawa & 15,050# 20/40 SLC. Flush w/183bbl Fresh Water. Inject Radioactive Tracer as per Design. ATP=4139psi, MTP=5511psi, ATR=41bpm, MTR=42bpm, Total prop=72,240#, TLTR=2273bbl. ISIP=4071, 5min SIP=3073, 10min SIP=2913, 15min SIP=2830, SIW w/ 2825psi.

Daily Production Summary:

Daily Cost Total: 201,217

Cum Cost To Date: 1,004,444

Lariat 14 11/23/2011 00:00 - 11/24/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/24/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: MIRU WSU, FAU & power swivel. Flwd to tank. SWI & SDFN.

Daily Production Summary: Rec'd 0 MCF, 0 BO, 111 BLW on 12/64 choke.

Daily Cost Total: 6,900

Cum Cost To Date: 1,011,344



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 11/24/2011 05:00 - 11/25/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/25/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: SI for holiday.

Daily Production Summary:

Daily Cost Total: 0

Cum Cost To Date: 1,011,344

Lariat 14 11/25/2011 05:00 - 11/26/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/26/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: SI for holiday.

Daily Production Summary:

Daily Cost Total: 0

Cum Cost To Date: 1,011,344

Lariat 14 11/26/2011 05:00 - 11/27/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/27/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: SI for holiday.

Daily Production Summary:

Daily Cost Total: 0

Cum Cost To Date: 1,011,344

Lariat 14 11/27/2011 05:00 - 11/28/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/28/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: SI for holiday.

Daily Production Summary:

Daily Cost Total: 0

Cum Cost To Date: 1,011,344

Lariat 14 11/28/2011 05:00 - 11/29/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/29/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: TIH w/ mill & 244 jts tbg; tagged @ 8038'. RU FAU & power swivel; brk circ. CO to CBP @ 8100' & DO. CO to PBTD @ 8230' & circ clean. TOH SB 250 jts tbg. SWI & SDFN.

Daily Production Summary:

Daily Cost Total: 14,600

Cum Cost To Date: 1,025,944

Lariat 14 11/29/2011 05:00 - 11/30/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 11/30/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: MIRU SLU. RIH w/ tracer tools; logged perfs. POH w/ tools. RDMO SLU. TIH w/ BPMA, PS, SN, TAC & 248 jts tbg. ND BOP, set TAC & NU WH. SWI & SDFN.

Daily Production Summary:

Daily Cost Total: 13,750

Cum Cost To Date: 1,039,694

Lariat 14 11/30/2011 05:00 - 12/1/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 12/1/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: RIH w/ pump & rods. Spaced out. Tstd w/ 6 BF; good pump action. SDFN.

Daily Production Summary:

Daily Cost Total: 221,370

Cum Cost To Date: 1,261,064

Lariat 14 12/1/2011 05:00 - 12/2/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 723463

Report End Date: 12/2/2011

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

PL System:

CO2 (%):

Daily Summary: POP; no pump action. Rel'd pump & flushed tbg w/ 20 BLW. Set pump & tstd to 500 psi; no pump action. Rel'd pump & LD 2 rods. Hot watered tbg w/ 50 BLW. Set pump & tstd to 500 psi; no pump action. Rel'd pump & POH SB rods; LD pump. SWI & SDFN.

Daily Production Summary:

Daily Cost Total: 6,870

Cum Cost To Date: 1,267,934



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 9-16

Lariat 14 12/2/2011 05:00 - 12/3/2011 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Primary Job Type: Drilling - original

Current Well Status: PRODUCING

Permit Number: 723463

Report End Date: 12/3/2011

PL System:

CO2 (%):

Daily Summary: RIH w/ pump & rods. Tstd to 500 psi; good pump action. POP.

Daily Production Summary:

Daily Cost Total: 4,770

Cum Cost To Date: 1,272,704