



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

Field Name: FULLERTON		
Corporate ID: 121445	API No.: 42003441070000	Total Depth (ftKB): 7,320.0
Section: 20	Block: 13	Survey: UL
Lariat 18 4/25/2012 05:00 - 4/26/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 4/26/2012	PL System: CO2 (%):
Daily Summary: Spudded 4/26/12. Drld to 781'.		
Daily Production Summary:		
Daily Cost Total: 218,644	Cum Cost To Date: 218,644	
Lariat 18 4/26/2012 05:00 - 4/27/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 4/27/2012	PL System: CO2 (%):
Daily Summary: Drld to 1722'. TOH f/csg. R&C 8 5/8" 24# J55 csg @ 1722'. WOC. NU & tst BOP.		
Daily Production Summary:		
Daily Cost Total: 42,029	Cum Cost To Date: 260,673	
Lariat 18 4/27/2012 05:00 - 4/28/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 4/28/2012	PL System: CO2 (%):
Daily Summary: NU & tst BOP. PU BHA & TIH. Drld cmt & shoe. Drld to 4112'.		
Daily Production Summary:		
Daily Cost Total: 34,659	Cum Cost To Date: 295,332	
Lariat 18 4/28/2012 05:00 - 4/29/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 4/29/2012	PL System: CO2 (%):
Daily Summary: Drld to 6641'.		
Daily Production Summary:		
Daily Cost Total: 16,206	Cum Cost To Date: 311,538	
Lariat 18 4/29/2012 05:00 - 4/30/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 4/30/2012	PL System: CO2 (%):
Daily Summary: Drld to 7320'. C&C hole/mud. TOH f/logs. Log well. Running 5 1/2" csg.		
Daily Production Summary:		
Daily Cost Total: 186,445	Cum Cost To Date: 497,983	
<Rig?> 4/30/2012 05:00 - 5/1/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 5/1/2012	PL System: CO2 (%):
Daily Summary: R&C 5 1/2" 17# L80 csg @ 7320'. ND & set slips. Rig released 4/30/12.		
Daily Production Summary:		
Daily Cost Total: 60,077	Cum Cost To Date: 558,060	
<Rig?> 5/1/2012 05:00 - 5/2/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 5/2/2012	PL System: CO2 (%):
Daily Summary: WOCU.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/2/2012 05:00 - 5/3/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 5/3/2012	PL System: CO2 (%):
Daily Summary: WOCU.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

<Rig?> 5/3/2012 05:00 - 5/4/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/4/2012 05:00 - 5/5/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/5/2012 05:00 - 5/6/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/6/2012 05:00 - 5/7/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/7/2012 05:00 - 5/8/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/8/2012 05:00 - 5/9/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/9/2012 05:00 - 5/10/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/10/2012 05:00 - 5/11/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/11/2012 05:00 - 5/12/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
Permit Number: 735902	PL System:	CO2 (%):
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

<Rig?> 5/12/2012 05:00 - 5/13/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/13/2012		
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/13/2012 05:00 - 5/14/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/14/2012		
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/14/2012 05:00 - 5/15/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/15/2012		
Daily Summary: WOCU; frac sched 5/18.		
Daily Production Summary:		
Daily Cost Total:	Cum Cost To Date: 558,060	
<Rig?> 5/15/2012 05:00 - 5/16/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/16/2012		
Daily Summary: Set anchors & installed 10K FV's; tstd csg & FV's to 4000 psi. Frac sched 5/17.		
Daily Production Summary:		
Daily Cost Total: 6,500	Cum Cost To Date: 564,560	
<Rig?> 5/16/2012 05:00 - 5/17/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/17/2012		
Daily Summary: RIH w/ GR/CCL/CBL, tagged @ 7150' & logged to 3150'; TOC @ 3330'. Perf'd WA 7507-7118' OA; BD same. SDFN. Prep to frac.		
Daily Production Summary:		
Daily Cost Total: 12,085	Cum Cost To Date: 576,645	
<Rig?> 5/17/2012 05:00 - 5/18/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/18/2012		
Daily Summary: Frac'd WA 7057-7118' OA. Set CBP @ 7040'; tstd to 4000 psi. Perf'd & frac'd CLFK 6736-6960' OA. SDFN. WO flowback.		
Daily Production Summary:		
Daily Cost Total: 254,765	Cum Cost To Date: 831,410	
<Rig?> 5/18/2012 05:00 - 5/19/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/19/2012		
Daily Summary: 1400 psi - SICP. Opened & flwd to tank.		
Daily Production Summary:		
Daily Cost Total: 735	Cum Cost To Date: 832,145	
<Rig?> 5/19/2012 05:00 - 5/20/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/20/2012		
Daily Summary: Flwg back load after frac.		
Daily Production Summary:		
Daily Cost Total: 5,685	Cum Cost To Date: 837,830	
<Rig?> 5/20/2012 05:00 - 5/21/2012 05:00		
Job Category: Drilling/Initial Completion	Primary Job Type: Drilling - original	
State: TX	Current Well Status: COMPLETING	
County/Parish: ANDREWS	PL System:	CO2 (%):
Permit Number: 735902		
Report End Date: 5/21/2012		
Daily Summary: SI/SDFWE.		
Daily Production Summary:		
Daily Cost Total: 585	Cum Cost To Date: 838,415	



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

<Rig?> 5/21/2012 05:00 - 5/22/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/22/2012	PL System:	
Daily Summary: 450 psi - SICP. Opened & flwd 9 hrs; rec'd 260 BLW. ND FV & NU man BOP. SWI & SDFN.			
Daily Production Summary:			
Daily Cost Total: 4,560		Cum Cost To Date: 842,975	
<Rig?> 5/22/2012 05:00 - 5/23/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/23/2012	PL System:	
Daily Summary: DO/CO to 7273'. Circ clean. SDFN.			
Daily Production Summary:			
Daily Cost Total: 11,535		Cum Cost To Date: 854,510	
<Rig?> 5/23/2012 05:00 - 5/24/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/24/2012	PL System:	
Daily Summary: TIH w/ prod tbg & set TAC @ 6623' w/ 13 pts tension; SN @ 7175'. SDFN.			
Daily Production Summary:			
Daily Cost Total: 53,650		Cum Cost To Date: 908,160	
<Rig?> 5/24/2012 05:00 - 5/25/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/25/2012	PL System:	
Daily Summary: RIH w/ pump & rods. Spaced out & tstd w/ good pump action. SDFN. WO PU.			
Daily Production Summary:			
Daily Cost Total: 36,350		Cum Cost To Date: 944,510	
<Rig?> 5/25/2012 05:00 - 5/26/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/26/2012	PL System:	
Daily Summary: SI; WO PU.			
Daily Production Summary:			
Daily Cost Total: 0		Cum Cost To Date: 944,510	
<Rig?> 5/26/2012 05:00 - 5/27/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/27/2012	PL System:	
Daily Summary: Set PU & HU elec. Prep to POP.			
Daily Production Summary:			
Daily Cost Total: 90,000		Cum Cost To Date: 1,034,510	
<Rig?> 5/27/2012 05:00 - 5/28/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/28/2012	PL System:	
Daily Summary: POP 5/27/12; checking pump.			
Daily Production Summary:			
Daily Cost Total: 0		Cum Cost To Date: 1,034,510	
<Rig?> 5/28/2012 05:00 - 5/29/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/29/2012	PL System:	
Daily Summary: Killed. Tstd tbg; no pmp action. Prep to MIRU WSU.			
Daily Production Summary:			
Daily Cost Total: 500		Cum Cost To Date: 1,035,010	
<Rig?> 5/29/2012 05:00 - 5/30/2012 05:00			
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original	
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING	CO2 (%):
Permit Number: 735902	Report End Date: 5/30/2012	PL System:	
Daily Summary: MIRU WSU. Unhung rods & rel'd pump. Pmpd 30 BFW dn tbg. Seated pump & hung on. Good pump action. RTP @ 11:30 a.m.			
Daily Production Summary:			
Daily Cost Total: 4,600		Cum Cost To Date: 1,039,610	



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

<Rig?> 5/30/2012 05:00 - 5/31/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 5/31/2012	PL System: CO2 (%):
Daily Summary: Rec'd 71 BF ON. No PA. Bled off tbg & prmpd to sales 4 hrs; stopped. Longstroked; fair PA. Rel'd pump & flushed tbg w/ 30 BFW. Seated pump & RTP. Pmpd 20 min & stopped. SDFN. Prep to pull rods & pump.		
Daily Production Summary:		
Daily Cost Total: 5,200	Cum Cost To Date: 1,044,810	
<Rig?> 5/31/2012 05:00 - 6/1/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/1/2012	PL System: CO2 (%):
Daily Summary: Rel'd pump & POH w/ rods. Rel'd TAC & TOH w/ tbg. SDFN. Prep to run & reset prod string above perms.		
Daily Production Summary:		
Daily Cost Total: 5,200	Cum Cost To Date: 1,050,010	
<Rig?> 6/1/2012 05:00 - 6/2/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/2/2012	PL System: CO2 (%):
Daily Summary: TIH w/ prod tbg; TAC set @ 6614' w/ 15 pts tension; SN @ 6682'; EOT @ 6718'. RIH w/ pump & rods. Good pump action. RTP. SDFN.		
Daily Production Summary:		
Daily Cost Total: 5,650	Cum Cost To Date: 1,055,660	
<Rig?> 6/2/2012 05:00 - 6/3/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/3/2012	PL System: CO2 (%):
Daily Summary: Pumping.		
Daily Production Summary:		
Daily Cost Total: 2,550	Cum Cost To Date: 1,058,210	
<Rig?> 6/3/2012 05:00 - 6/4/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/4/2012	PL System: CO2 (%):
Daily Summary: Pumping		
Daily Production Summary:		
Daily Cost Total: 0	Cum Cost To Date: 1,058,210	
<Rig?> 6/4/2012 05:00 - 6/5/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/5/2012	PL System: CO2 (%):
Daily Summary: FIRST SALES on 6/4/12. Pumping to sales.		
Daily Production Summary:		
Daily Cost Total: 0	Cum Cost To Date: 1,058,210	
<Rig?> 6/5/2012 05:00 - 6/6/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/6/2012	PL System: CO2 (%):
Daily Summary: Pumping to sales.		
Daily Production Summary:		
Daily Cost Total: 0	Cum Cost To Date: 1,058,210	
<Rig?> 6/6/2012 05:00 - 6/7/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/7/2012	PL System: CO2 (%):
Daily Summary: Pumping to sales.		
Daily Production Summary:		
Daily Cost Total: 0	Cum Cost To Date: 1,058,210	
<Rig?> 6/7/2012 05:00 - 6/8/2012 05:00		
Job Category: Drilling/Initial Completion		Primary Job Type: Drilling - original
State: TX	County/Parish: ANDREWS	Current Well Status: COMPLETING
Permit Number: 735902	Report End Date: 6/8/2012	PL System: CO2 (%):
Daily Summary: Pumping to sales.		
Daily Production Summary:		
Daily Cost Total: 0	Cum Cost To Date: 1,058,210	



123 Robert S. Kerr Ave.
Oklahoma City, OK 73102

Partner Well History

UNIVERSITY 7-8

<Rig?> 6/8/2012 05:00 - 6/9/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/9/2012

Daily Summary: Pumping to sales.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210

<Rig?> 6/9/2012 05:00 - 6/10/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/10/2012

Daily Summary: Pumping to sales.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210

<Rig?> 6/10/2012 05:00 - 6/11/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/11/2012

Daily Summary: Pumping to sales.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210

<Rig?> 6/11/2012 05:00 - 6/12/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/12/2012

Daily Summary: Pumping to sales.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210

<Rig?> 6/12/2012 00:00 - 6/13/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/13/2012

Daily Summary: Pumping to sales.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210

<Rig?> 6/13/2012 00:00 - 6/14/2012 05:00

Job Category: Drilling/Initial Completion

State: TX

County/Parish: ANDREWS

Permit Number: 735902

Report End Date: 6/14/2012

Daily Summary: Pumping to sales. FINAL REPORT.

Daily Production Summary:

Daily Cost Total: 0

Primary Job Type: Drilling - original

Current Well Status: COMPLETING

PL System:

CO2 (%):

Cum Cost To Date: 1,058,210