



Enduring Resources II, LLC

511 16th St - Suite 700
 Denver, CO 80202
 (303) 573-1222

Drilling Chronological
Regulatory

Well Name: UNIVERSITY 09 #0906H										
Field Name:	Lin (Wolfcamp)	S/T/R:	//	County, State:						
Operator:	Enduring Resources, LLC	Location Desc:		District:	Southern					
Project AFE:	DV02098	AFEs Associated:								/ / /
Daily Summary										
Activity Date :	11/15/2012	Days From Spud :	0	Current Depth :	0 Ft	24 Hr. Footage Made :	0 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	01	Setting conductor & mouse hole, pumping water filling frac tanks. Received rental equipment.				0	0	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	11/16/2012	Days From Spud :	0	Current Depth :	0 Ft	24 Hr. Footage Made :	0 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	01	Continued setting conductor & mouse holes on both 09-0906H & 09-0905H wells. Pro O.S. SR2 M/I & set mud tank & pump. Plans forward are to finish conductors, R/U and begin drilling the 09-0906H surface hole. Surface pipe for both wells scheduled for delivery today.				0	0	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	11/17/2012	Days From Spud :	0	Current Depth :	291 Ft	24 Hr. Footage Made :	291 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	01	Completed setting and cementing conductors and mouse holes on both 09-0906H & 09-0905H wells. Pro SR2 rigging up preparing to spud today				0	0	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	11/18/2012	Days From Spud :	0	Current Depth :	291 Ft	24 Hr. Footage Made :	291 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	02	Rig up and maintain equipment, Drill From 98' to 291', wireline survey @ 250' =0.5 degrees				0	291	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	11/19/2012	Days From Spud :	0	Current Depth :	547 Ft	24 Hr. Footage Made :	256 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	01	Drilled from 291' to 547 , circulated hole clean, POOH, ran 13 joints of casing to 537', rig up and cemented same.				291	547	NIH	
Total:	24.00									

Well Name:UNIVERSITY 09 #0906H										
Field Name:		Lin (Wolfcamp)		S/T/R:		//		County,State:		
Operator:		Enduring Resources, LLC		Location Desc:				District: Southern		
Daily Summary										
Activity Date :		11/20/2012		Days From Spud :		0		Current Depth :		
								547 Ft		
24 Hr. Footage Made :								0 Ft		
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks					Start Depth	End Depth	Run
6:00	24.00	01	Rig down and move to 09-0905H					547	547	NIH
Total:		24.00								
Daily Summary										
Activity Date :		2/26/2013		Days From Spud :		0		Current Depth :		
								547 Ft		
24 Hr. Footage Made :								0 Ft		
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks					Start Depth	End Depth	Run
6:00	24.00	01	Accepted rig for daywork at 18:00 2/25/2013. Nipped up BOP. Tested BOP. Preparing to spud. Estimate spud some time early PM 2-26-2013.					547	547	NIH
Total:		24.00								
Daily Summary										
Activity Date :		2/27/2013		Days From Spud :		0		Current Depth :		
								547 Ft		
24 Hr. Footage Made :								0 Ft		
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks					Start Depth	End Depth	Run
6:00	24.00	01	Finished rigging up. Made up BHA #1 and TIH. Made 2 attempts at a surface casing test. Drilled float collar and cement to 528. Ran wireline gyro.					547	547	NIH
Total:		24.00								
Daily Summary										
Activity Date :		2/28/2013		Days From Spud :		0		Current Depth :		
								547 Ft		
24 Hr. Footage Made :								0 Ft		
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks					Start Depth	End Depth	Run
6:00	24.00	23	Gyro Surveyed. Attempted casing test. TOH, rack back BHA. TIH & displaced to freshwater. TOH and inserted 13 3/8 cement top plug. Closed blind rams and pumped plug with 90 bbls @ 1.5 BPM with 425 to 450 psi. TIH and tagged plug at 405. Pushed plug to 412. Squeezed cement with UPP 40 bbls @ 1.5 BPM, pressured up from 450 psi to 910 psi. TOH, made up bit & bit sub, TIH. Tagged cement at 395 ft MD, drilled cement to 411 ft MD. Drilled on cement plug. NPT: fixed snagged drilling line and inspected same. Resumed drilling on cement plug.					547	547	NIH
Total:		24.00								
Daily Summary										
Activity Date :		3/1/2013		Days From Spud :		0		Current Depth :		
								547 Ft		
24 Hr. Footage Made :								0 Ft		
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks					Start Depth	End Depth	Run
6:00	24.00	12	Attempted casing test. Displaced to freshwater. Tripped out, laid down BHA, & tripped back into the hole. Squeezed 15 bbls of cement into formation to max pressure of 975 psi. Pumped 15 bbls of cement into casing and circulated DP clean. Shut in pipe rams and maintained 500 psi squeeze on cement. Tripped out of hole. Cut and slipped drilling line. Tripped in hole and tagged cement at 275 ft. Drilled cement from 275 to 411 ft MD.					547	547	NIH
Total:		24.00								

Well Name:UNIVERSITY 09 #0906H															
Field Name:		Lin (Wolfcamp)		S/T/R:		//		County,State:							
Operator:		Enduring Resources, LLC		Location Desc:				District: Southern							
Daily Summary															
Activity Date :		3/2/2013		Days From Spud :		0		Current Depth :		613 Ft		24 Hr. Footage Made :		66 Ft	
Rig Company :								Rig Name:							
Formation :								Weather:							
Operations															
Start	Hrs	Code	Remarks						Start Depth	End Depth	Run				
6:00	24.00	02	Push cement plug to bottom. Drill plug & Cement. Drill new formation from 563 to 613. Circulate bottoms up and TOH to pick up BHA #1.						547	613	NIH				
Total:		24.00													
Daily Summary															
Activity Date :		3/3/2013		Days From Spud :		0		Current Depth :		1013 Ft		24 Hr. Footage Made :		400 Ft	
Rig Company :								Rig Name:							
Formation :								Weather:							
Operations															
Start	Hrs	Code	Remarks						Start Depth	End Depth	Run				
6:00	24.00	02	Daily Description: Tripped out of hole. Made up BHA #1. Tripped in hole. Tight hole at 416, 447, & 536 ft MD. Drilled from 613 to 1013, sliding as needed to stay on directional plan.						613	1013	NIH				
Total:		24.00													
Daily Summary															
Activity Date :		3/4/2013		Days From Spud :		0		Current Depth :		1471 Ft		24 Hr. Footage Made :		458 Ft	
Rig Company :								Rig Name:							
Formation :								Weather:							
Operations															
Start	Hrs	Code	Remarks						Start Depth	End Depth	Run				
6:00	24.00	02	Drilled from 1013 to 1187, sliding as needed. Rig Service and rig repair to remove topdrive fan shroud. Drilled from 1187 to 1307 ft MD. Repaired rig to reinstall repaired topdrive fan shroud. Drilled from 1370 to 1471 ft MD.						1013	1471	NIH				
Total:		24.00													
Daily Summary															
Activity Date :		3/5/2013		Days From Spud :		0		Current Depth :		2200 Ft		24 Hr. Footage Made :		729 Ft	
Rig Company :								Rig Name:							
Formation :								Weather:							
Operations															
Start	Hrs	Code	Remarks						Start Depth	End Depth	Run				
6:00	24.00	02	Drilled from 1471 to 1633. Tripped out of hole. Picked up Bit #2. Drilled from 1633 to 2200, sliding as needed.						1471	2200	NIH				
Total:		24.00													
Daily Summary															
Activity Date :		3/6/2013		Days From Spud :		0		Current Depth :		3765 Ft		24 Hr. Footage Made :		1565 Ft	
Rig Company :								Rig Name:							
Formation :								Weather:							
Operations															
Start	Hrs	Code	Remarks						Start Depth	End Depth	Run				
6:00	24.00	02	Drilled from 2200 to 3765, sliding as needed.						2200	3765	NIH				
Total:		24.00													

Well Name:UNIVERSITY 09 #0906H

Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:	
Operator:	Enduring Resources, LLC	Location Desc:		District:	Southern

Daily Summary

Activity Date :	3/7/2013	Days From Spud :	0	Current Depth :	4920 Ft	24 Hr. Footage Made :	1155 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	02	Drilled from 3765 to 4348. Serviced Rig. Drilled from 4348 to 4889 ft MD. Lost returns at 4812. Drilled ahead and became differentially stuck immediately following connection. Worked pipe with pumps on. Shut pumps off and broke pipe free. Drilled from 4889 to 4938. Regained returns at 4912. Full circulation at 4920 ft MD.	3765	4920	NIH

Total:	24.00	
--------	-------	--

Daily Summary

Activity Date :	3/8/2013	Days From Spud :	0	Current Depth :	5503 Ft	24 Hr. Footage Made :	583 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	02	Drilled ahead from 4938 to 5332. Serviced rig. Drilled from 5332 to 5685. Lost returns from 5498 to 5503 and regained returns.	4920	5503	NIH

Total:	24.00	
--------	-------	--

Daily Summary

Activity Date :	3/9/2013	Days From Spud :	0	Current Depth :	5718 Ft	24 Hr. Footage Made :	215 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	12	Drilled to 5718', pumped sweep and TOH to BHA. Laid down HWDP, DC's and directional BHA. Held prejob safety meeting with crews, RU Pipe Pros casing tools and ran 9 5/8 casing to 3025'.	5503	5718	NIH

Total:	24.00	
--------	-------	--

Daily Summary

Activity Date :	3/10/2013	Days From Spud :	0	Current Depth :	5718 Ft	24 Hr. Footage Made :	0 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	23	Finished running 9 5/8 casing. Tagged up @ 5696' (5' in on hanger joint.). LD one joint of casing. Reinstall landing joint and attempted to hang casing (landing joint too short). RU cement head and pumped at 60 SPM with no returns. Repaired leaking swedge and circulated full returns at 80 SPM. Cemented well and bumped plug. Installed packoff and tested to 5000 psi. Installed wear bushing and Picked up directional BHA and MWD	5718	5718	NIH

Total:	24.00	
--------	-------	--

Daily Summary

Activity Date :	3/11/2013	Days From Spud :	0	Current Depth :	6585 Ft	24 Hr. Footage Made :	867 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	02	Finished making up directional BHA, Tripped in hole to 5621' and tested casing to 2600 psi. Tagged float collar at 5621. Drilled shoe track and float shoe at 5674' and washed to 5718'. Drilled new hole f/5718' to 6585' (867' in 14.5 hrs) sliding as necessary to maintain desired course.	5718	6585	NIH

Total:	24.00	
--------	-------	--

Well Name:UNIVERSITY 09 #0906H									
Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:					
Operator:	Enduring Resources, LLC	Location Desc:			District:	Southern			
Daily Summary									
Activity Date :	3/12/2013	Days From Spud :	0	Current Depth :	7625 Ft	24 Hr. Footage Made :	1040 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled from 6585 to KOP @ 7320' (735' in 8.5hrs). Drilled from 7320 to 7625 (302' in 15.5 hrs) sliding and rotating as required to build curve.			6585	7625	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/13/2013	Days From Spud :	0	Current Depth :	8180 Ft	24 Hr. Footage Made :	555 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled f/7625 to 8180' (555' in 22.5 hrs) sliding and rotating as required to build curve. Troubleshoot MWD, Pumped sweep in preparation for TOH to PU lateral drilling			7625	8180	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/14/2013	Days From Spud :	0	Current Depth :	8255 Ft	24 Hr. Footage Made :	75 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Pumped sweep, TOH and laid down motor and MWD. PU 1.83 motor and new MWD. Found set screw backed out on exciter tool, swapped out tools and TIH to 7504'. Diagnosed and repaired communications link with drawworks. Finished in hole and continued building curve to 8255' (75' in 3 hours sliding)			8180	8255	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/15/2013	Days From Spud :	0	Current Depth :	9560 Ft	24 Hr. Footage Made :	1305 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead and landed curve at 8416'. Drilled to 9421' sliding as necessary to maintain course. After connection could not rotate. Found and replaced faulty ethernet cable. Drilled ahead to 9560'. (1305' in 19.5 hrs).			8255	9560	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/16/2013	Days From Spud :	0	Current Depth :	11413 Ft	24 Hr. Footage Made :	1853 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled f/9560 to 11,413' (1853' in 24 hrs) sliding as necessary to maintain course.			9560	11413	NIH	
Total:	24.00								

Well Name:UNIVERSITY 09 #0906H									
Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:					
Operator:	Enduring Resources, LLC	Location Desc:			District:	Southern			
Daily Summary									
Activity Date :	3/17/2013	Days From Spud :	0	Current Depth :	11709 Ft	24 Hr. Footage Made :	296 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled f/11413 to 11709 (296' in 8 hrs). After slide, engaged top drive to rotate and lost 500 psi SPP. Checked surface system OK. TOH and found string parted 4' below the DP tool joint below the exciter tool. PU 4 stands of HWDP while waiting on fishing tools. Unloaded fishing tools.			11413	11709	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/18/2013	Days From Spud :	0	Current Depth :	11709 Ft	24 Hr. Footage Made :	0 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	06	Made up fishing tools and tripped in hole to top of fish. Pumped sweep and worked down over fish. Positive indication of getting over fish with increased standpipe pressure and resumption of pulsing from MWD tool. TOH to overshot. No recovery. Made up double bowl overshot and tripped in hole to 2194'			11709	11709	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/19/2013	Days From Spud :	0	Current Depth :	11709 Ft	24 Hr. Footage Made :	0 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	23	Tripped in hole with fishing assembly #2 to 11499'. Worked over and engaged fish. Tripped out of hole to tight spot at 9509 and lost fish. Reengaged fish and pulled to 8030'. Lost fish again and made several attempts to reengage with no success. Tripped out of hole and picked up new overshot and redressed grapples. Started in hole to retrieve fish.			11709	11709	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/20/2013	Days From Spud :	0	Current Depth :	11709 Ft	24 Hr. Footage Made :	0 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	06	Finished TIH to 8210 and tagged fish. Worked over, engaged fish and chased to 11,130'. Set weight on fish and secured hold. TOOH and laid down fish and fishing assembly. Picked up new bit, motor and MWD and started in hole.			11709	11709	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/21/2013	Days From Spud :	0	Current Depth :	12258 Ft	24 Hr. Footage Made :	549 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Finished TIH with directional BHA to 11691. Washed last two stands to bottom and drilled f/11,709 to 12258'. (549 in 11 hours) sliding as necessary to maintain desired course.			11709	12258	NIH	
Total:	24.00								

Well Name:UNIVERSITY 09 #0906H									
Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:					
Operator:	Enduring Resources, LLC	Location Desc:			District:	Southern			
Daily Summary									
Activity Date :	3/22/2013	Days From Spud :	0	Current Depth :	13145 Ft	24 Hr. Footage Made :	887 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead in lateral f/12258' to 13145' (887' in 22.5 hrs). Sliding as needed to maintain desired course.			12258	13145	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/23/2013	Days From Spud :	0	Current Depth :	14384 Ft	24 Hr. Footage Made :	1239 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead in lateral f/13145' to 14384' (1239' in 24 hrs). Sliding as needed to maintain desired course.			13145	14384	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/24/2013	Days From Spud :	0	Current Depth :	14396 Ft	24 Hr. Footage Made :	12 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	Drilled from 14384 to 14396', (12' in 1.5 hrs), TOOH, found bit damaged leaving junk in the hole, Picked up rock bit and TIH to mill on junk.			14384	14396	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/25/2013	Days From Spud :	0	Current Depth :	14396 Ft	24 Hr. Footage Made :	0 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	06	Completed TIH with rock bit and milled on bottom. TOOH to PU directional BHA. TIH to 10100.			14396	14396	NIH	
Total:	24.00								
Daily Summary									
Activity Date :	3/26/2013	Days From Spud :	0	Current Depth :	14936 Ft	24 Hr. Footage Made :	540 Ft		
Rig Company :				Rig Name:					
Formation :				Weather:					
Operations									
Start	Hrs	Code	Remarks			Start Depth	End Depth	Run	
6:00	24.00	02	TIH, Wash/reamed to bottom. Drilled ahead in lateral f/14406' to 14936' (530' in 17 hrs). Sliding as needed to maintain desired course.			14396	14936	NIH	
Total:	24.00								

Well Name:UNIVERSITY 09 #0906H										
Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:						
Operator:	Enduring Resources, LLC	Location Desc:			District:	Southern				
Daily Summary										
Activity Date :	3/27/2013	Days From Spud :	0	Current Depth :	15775 Ft	24 Hr. Footage Made :	839 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead in lateral f/14936' to 15775' (839' in 23.5 hrs). Sliding as needed to maintain desired course.				14936	15775	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	3/28/2013	Days From Spud :	0	Current Depth :	16839 Ft	24 Hr. Footage Made :	1064 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead in lateral f/15775' to 16839' (1064' in 23.5 hrs). Sliding as needed to maintain desired course.				15775	16839	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	3/29/2013	Days From Spud :	0	Current Depth :	17735 Ft	24 Hr. Footage Made :	896 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	02	Drilled ahead in lateral f/16839' to 17735' (TD)(896' in 17 hrs). Sliding as needed to maintain desired course. Circulated sweeps. Backreamed f/17735 to 17196'.				16839	17735	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	3/30/2013	Days From Spud :	0	Current Depth :	17735 Ft	24 Hr. Footage Made :	0 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	06	Tripped out of hole to BHA. Retrieved MWD tool, laid down bit, motor, UBHO, monels and exciter. RU casing tools, made up shoe track and ran 60 joints 5 1/2" 17# HCP110 LT&C casing. Casing depth 2700' at report time				17735	17735	NIH	
Total:	24.00									
Daily Summary										
Activity Date :	3/31/2013	Days From Spud :	0	Current Depth :	17735 Ft	24 Hr. Footage Made :	0 Ft			
Rig Company :				Rig Name:						
Formation :				Weather:						
Operations										
Start	Hrs	Code	Remarks				Start Depth	End Depth	Run	
6:00	24.00	12	Ran 5 1/2" casing from 2700 to 16047'. Hit tight spot at 16047'. Worked casing from 16047 to 16465'.				17735	17735	NIH	
Total:	24.00									

Well Name:UNIVERSITY 09 #0906H

Field Name:	Lin (Wolfcamp)	S/T/R:	//	County,State:	
Operator:	Enduring Resources, LLC	Location Desc:		District:	Southern

Daily Summary

Activity Date :	4/1/2013	Days From Spud :	0	Current Depth :	17735 Ft	24 Hr. Footage Made :	0 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	23	Ran casing to TD (17735'). Rigged up cement head and circulating iron. Opened flotation collar and displaced air in casing. Dropped Plug (blue) and displaced to float collar. Burst plug and circulated casing. Rigged up cementers, Cemented production casing string. Rigged down cementers, Began nipple down and preparations to walk rig.	17735	17735	NIH

Total:	24.00					
--------	-------	--	--	--	--	--

Daily Summary

Activity Date :	4/2/2013	Days From Spud :	0	Current Depth :	17735 Ft	24 Hr. Footage Made :	0 Ft
Rig Company :		Rig Name:		Formation :		Weather:	

Operations

Start	Hrs	Code	Remarks	Start Depth	End Depth	Run
6:00	24.00	01	Nippled down BOP, Set casing slips, Installed tubing head. Rig released at 12:00 4/1/13.	17735	17735	NIH

Total:	24.00					
--------	-------	--	--	--	--	--

Formation

Formation Name	Current Well Top	Subsea Datum	Ref Well Top	Elec Top	Comments