



UNIVERSITY 10 3606H
Wellbore Name: OH

WEST UNRESTRICTED
CONFIDENTIAL

Partner Report

Report # 16 Date: 1/8/2014 06:00

| | | | | | | | |
|--|-----------------------|-----------------------------------|-------------------------------------|----------------------------|-----------------------|-------------------------------|----------------------------|
| District PERMIAN BASIN | County REAGAN | Field Name LIN (WOLFCAMP) | Project Group PB TEXAS EAST | State/Province TX | | | |
| Surface Legal Location S 36, BLK 10, UL | API/UWI 4238338160 | Latitude (°) 31° 13' 39.641" N | Longitude (°) 101° 33' 15.613" W | Ground Elev... 2,749.00 | KB - GL (ft) 25.00 | Orig KB Elev (ft) 2,774.00 | Tubing Head Elevation (ft) |

Jobs

| | | | |
|--------------------------------------|-------------------------------------|-----------------------------|-----------------------|
| Job Category DRILLING/COMPLETIONS | Authorized Depth (ftKB) 16,390.0 | Authorized Depth TVD (ftKB) | API/UWI 4238338160 |
|--------------------------------------|-------------------------------------|-----------------------------|-----------------------|

Costs

| | | | | | |
|---|------------------------------|------------------------------|---------------------------------|-------------------------------------|----------------------|
| WBS Number 01-05065.01;01-05065.02;01-05065.03;01-05065.04;01-05065.05 | Planned Days (days) 36.00 | Daily Cost (Cost) | Cum To Date (Cost) \$679,603 | Total WBS+Sup (Cost) \$8,395,620 | Job % Complete (%) |
| Job Phase | Cum Duration (days) | Field Est this Report (Cost) | Cum Phase Costs (Cost) | Planned Cost (Cost) | Cost Variance (Cost) |
| DRILLING | 12.29 | \$0 | \$676,303 | \$3,500,000 | \$2,823,697 |
| COMPLETION | 0.00 | \$0 | \$0 | \$690,000 | \$690,000 |

Daily Operations

| | | | | | | | | | | | |
|--|------|------------------|-------|---|-------|------------|--------|---------------|----|-----------------|----------|
| Rig | | | | | | | | | | | |
| Drilled Last 24 Hours (ft) | 0.00 | End Depth (ftKB) | 927.0 | End Depth (TVD) (ftKB) | 927.0 | DFS (days) | 205.58 | Report Number | 16 | Report End Date | 1/8/2014 |
| Last Casing String SURFACE, 927.0ftKB | | | | | | | | | | | |
| Status at 6 AM SHUT IN | | | | 24 Hour Forecast MIRU FRAC CORPS, WIRELINE, PUMP DOWN, FLOWBACK, WATER TRANSFER. | | | | | | | |

Time Log

| Start Time | End Time | Dur (hr) | Operation | Ops Status | Description |
|------------|----------|----------|-----------|------------|-------------|
| | | | | | |