

Daily Workover Report

Well:	University 5-1	Report #:	21	Date:	10/2/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 4,700.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 429,102.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 394,437.00

Next Planned Operation:

RD WOR & REVERSE UNIT

Pipe Tally:

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	1700	0	0	PERMIAN
REVERSE	1200	0	0	VERISTILE
PULD/ PIPE RACKS	0	0	0	VERISTILE
BASE BEAM/PIPE RACKS	0	0	0	PERMIAN
BOP	0	0	0	DYNASTY
COMBO TRAILER	0	0	0	NUNEZ TRANS
	0	0	0	
	0	0	0	
	0	0	0	
	0	0	0	
Total:	4700	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	20	Date:	10/1/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 47,075.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 424,402.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 399,137.00

Next Planned Operation:	
-------------------------	--

ACID TREATMENT	
----------------	--

SICP 0 PSI.

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	0	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	0	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	0	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFIELD
ACID TREATMENT	42000	0	0	JCAM
	0	0	0	
	0	0	0	
Total:	47075	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	19	Date:	9/30/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 51,070.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 377,327.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 446,212.00
Next Planned Operation:					
CONT. RUN 4.5" & FLANGE UP TREE					
SICP 0 PSI.					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			CONT. RUN 4.5" TESTING 6K BELOW THE SLIPS		
			RDMO HYDROTEST UNIT		
			SET TOP OF PACKER @ 11,092', 263 JTS 4.5" J-55 IPC, LTC		
			J-OFF CIRC. PACKER FLUID		
			J-ON SET TBG 40K IN COMPRESSION		
			RDMO CASING TONS, RD FLOOR, ND BOP'S		
			NU TREE, TEST THE VOID 5K PSI (GOOD)		
			H-5 TEST 500 PSI. 30 MIN (GOOD)		
			BURST DISC @ 4 BBLS, 1500 PSI		
			INJECTION 5.5 BPM @ 1200 PSI, 50 BBLS		
	1815		SWSDFN		
			WILL DO THE ACID TREATMENT IN THE MORNING		
			Bottom of packer 11,100 per R Weber		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		4500	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD/ PIPE RACKS		1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		27760	0	0	WM OILFIELD
CASING CREW		5250	0	0	PERMIAN POWER TONGS
WELLHEAD		1600	0	0	J&W SERVICES
HYDROTESTER		4610	0	0	BULLSEYE
Total:		51070	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	18	Date:	9/29/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 14,225.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 326,257.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 497,282.00
Next Planned Operation:					
CONT. RIH W/ 4.5"					
SICP 0 PSI.					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			RDMO WOR, BECAUSE IT IS FLEXING (TO SMALL OF RIG)		
			MIRU BIGGER RIG TO DO THE WORK SAFELY		
			RU TESTERS		
1400			START RIG TIME AT 1400 HRS		
			CONT. RIH 4.5" TEST 6K BELOW SLIPS		
			213 JTS ITH		
	1830		SWSDFN		
			WILL FINISH RUNNING 4.5" & FLANGE UP TOMORROW		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		1625	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD/ PIPE RACKS		1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		0	0	0	WM OILFIELD
CASING CREW		5250	0	0	PERMIAN POWER TONGS
		0	0	0	
		0	0	0	
Total:		14225	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	17	Date:	9/28/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 17,100.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 312,032.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 511,507.00

Next Planned Operation:	
-------------------------	--

Run Injection String

SICP 0 PSI

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4500	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFIELD
CASING CREW	5250	0	0	PERMIAN POWER TONGS
	0	0	0	
	0	0	0	
Total:	17100	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	16	Date:	9/27/2023
Location:	Upton Coutny, TX	AFE:	U5-1 workover	Daily \$:	\$ 16,600.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 294,932.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 528,607.00

Next Planned Operation:	
-------------------------	--

FINISH LD WORKSTRING AND RUN INJECTION STRING

SICP 0 PSI

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4500	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFIELD
CASING CREW	4750	0	0	PERMIAN POWER TONGS
	0	0	0	
	0	0	0	
Total:	16600	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	15	Date:	9/26/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 29,100.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 278,332.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 545,207.00
Next Planned Operation:					
RIH TEST CASING LD WORK STRING					
SICP 0 PSI					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			PUT RIG ON 6 LINES TO PREPARE FOR THE INJECTION STRING		
			RIH TO 11,105' TEST TO 500 PSI CASING		
			LD 120 JTS OF WORK STRING		
	1800		SWSDFN		
			* WILL FINISH LD WORK STRING AND START RIH W/ INJECTION STRING*		
			TOMORROW		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		4500	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD/ PIPE RACKS		1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		17250	0	0	WM OILFIELD
			0	0	
		0	0	0	
		0	0	0	
Total:		29100	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	14	Date:	9/25/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 96,850.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 249,232.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 574,307.00

Next Planned Operation:	
-------------------------	--

<p> RUN TCP GUNS </p>

SICP 0 PSI

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4500	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
TCP GUNS	85000	0	0	API
		0	0	
	0	0	0	
	0	0	0	
Total:	96850	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	13	Date:	9/24/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 10,850.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 152,382.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 671,157.00

Next Planned Operation:

CONT. POOH AND PREPARE TO RUN TCP GUNS

SICP 0 PSI

Pipe Tally:

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	2000	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	1500	0	0	WM OILFEILD
		0	0	
	0	0	0	
	0	0	0	
Total:	10850	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	12	Date:	9/23/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 15,100.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 141,532.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 682,077.00
Next Planned Operation:					
RELEASE AND POOH PACKER					
SICP 0 PSI.					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			CHANGE OUT 2 LEAKING VALVES ON B SECTION		
			CONT. RIH FROM DERRICK		
			PU 2 7/8" TBG TO RETRIEVE RBP		
			RELEASE RBP AND LD 2 7/8" TBG		
			UNLOADED 4.5 INJECTION STRING		
	1700		SWSDFN		
			WILL CONT POOH TO THE DERRICK TOMORROW		
Cost Estimate			Daily \$:	Cum \$:	AFE \$:
JIM TINKLE			1800	0	0
WOR			4650	0	0
REVERSE			2500	0	0
PULD/ PIPE RACKS			1600	0	0
BASE BEAM/PIPE RACKS			675	0	0
BOP			675	0	0
COMBO TRAILER			100	0	0
PACKER HAND			1500	0	0
WELLHEAD			1600	0	0
			0	0	0
			0	0	0
Total:			15100	0	0

Daily Workover Report

Well:	University 5-1	Report #:	11	Date:	9/22/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 17,500.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 126,432.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 697,177.00

Next Planned Operation:	
-------------------------	--

	RUN CBL
--	---------

SICP 0 PSI.

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4650	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
WIRELINE	5500	0	0	API
	0	0	0	
	0	0	0	
Total:	17500	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	10	Date:	9/21/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 12,000.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 108,932.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 714,677.00

Next Planned Operation:	
-------------------------	--

CONT. POOH AND RIH W/ RBP

SICP 0 PSI.

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4650	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
	0	0	0	
	0	0	0	
	0	0	0	
Total:	12000	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	9	Date:	9/20/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 11,625.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 96,932.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 726,677.00

Next Planned Operation:

WASH DN

SICP 0 PSI

Pipe Tally:

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4275	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD/ PIPE RACKS	1600	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
	0	0	0	
	0	0	0	
	0	0	0	
Total:	11625	0	0	

Daily Workover Report

Well:	University 21-1	Report #:	8	Date:	9/19/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 11,425.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 85,307.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 738,302.00

Next Planned Operation:	
-------------------------	--

CLEANOUT LATERAL

SICP 0 PSI.

Pipe Tally:		
-------------	--	--

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4275	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD	1400	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
	0	0	0	
	0	0	0	
	0	0	0	
Total:	11425	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	7	Date:	9/18/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 11,425.00
Rig:		KB:		Cum \$:	\$ 73,855.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 749,727.00
Next Planned Operation:					
TEST CASING					
SICP 525 PSI.					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			BLED DN CASING		
			LOADED WELL, PRESSURED UP TO 500 PSI. FOR 30 MIN		
			INJECTION TEST, 3.25 BPM, 2000 PSI AND RAISING		
			RELEASED PACKER, POOH TO THE DERRICK		
			LD PACKER		
			MU RIH W/ VENTURI TOOL TO CLEAN OUT		
			RIH TBG FROM THE DERRICK TO 11,110'		
	1700		SWSDFN		
			WE WILL CK FOR FILL AND CLEAN OUT LATERAL TOMORROW		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		4275	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD		1400	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		0	0	0	WM OILFEILD
		0	0	0	
		0	0	0	
		0	0	0	
Total:		11425	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	6	Date:	9/17/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 11,050.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 62,430.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 761,152.00

Next Planned Operation:	
TEST CASING	
SICP 0 PSI.	

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	3900	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD	1400	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
	0	0	0	
	0	0	0	
	0	0	0	
Total:	11050	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	5	Date:	9/16/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 12,025.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 51,380.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 772,202.00

Next Planned Operation:

RUN CASING SCRAPPER

SICP 300 PSI.

Pipe Tally:

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	4875	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD	1400	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	675	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
PACKER HAND	0	0	0	WM OILFEILD
	0	0	0	
	0	0	0	
	0	0	0	
Total:	12025	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	4	Date:	9/15/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 15,505.00
Rig:		KB:		Cum \$:	\$ 39,355.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 784,227.00
Next Planned Operation:					
SCAN OUT TBG					
SITP 100 PSI					
SICP 400 PSI					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SAFETY MEETING		
			PUMPED 150 BBLS BRINE DN TBG		
			PUMPED 600 BBLS BRINE DN CASING TO KILL WELL		
			MIRU TBG SCANNERS		
			LD JT W/ TBG HANGER		
			SCANNED OUT 363 JTS, 2 3/8" TBG		
			4 RED JTS		
			11 GREEN		
			1 BLUE		
			347 YELLOW		
	1800		SWSDFN		
			WE WILL TEST CASING FOR A LEAK TOMORROW		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		4875	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD		1400	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		0	0	0	WM OILFEILD
SCANNERS		3480	0	0	BULLESEYE
		0	0	0	
		0	0	0	
Total:		15505	0	0	

Daily Workover Report					
Well:	University 5-1	Report #:	3	Date:	9/14/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 11,325.00
Rig:		KB:		Cum \$:	\$ 23,850.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 799,732.00
Next Planned Operation:					
RIG UP AND KILL WELL					
SICP 2300 PSI					
SITP 1100 PSI					
Pipe Tally:					
From	To	Hrs:Min:	Detail Operations Report		
700			AOL, HELD SFETY MEETING		
			FORKLIFT BROKE DN		
			OPENED WELL UP TO BLEED DN		
			WHILE WAITING ON THE FORKLIFT MECHANIC		
			BLED DN TO 200 PSI		
			PUMPED 60 BBLS BRINE TO KILL TBG		
	1530		PUMPED 260 BBLS BRINE TO KILL CASING		
			ND TREE, NU BOP, RIG UP FLOOR AND TONGS		
			READY TO RELEASE PACKER AND SCAN OUT TBG		
	1800		SWSDFN		
			WE WILL SCAN OUT TBG @ 7 AM		
Cost Estimate		Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE		1800	0	0	CPC CONSULTANT
WOR		4875	0	0	PERMIAN
REVERSE		2500	0	0	VERISTILE
PULD		700	0	0	VERISTILE
BASE BEAM/PIPE RACKS		675	0	0	PERMIAN
BOP		675	0	0	DYNASTY
COMBO TRAILER		100	0	0	NUNEZ TRANS
PACKER HAND		0	0	0	WM OILFEILD
		0	0	0	
		0	0	0	
		0	0	0	
Total:		11325	0	0	

Daily Workover Report

Well:	University 5-1	Report #:	2	Date:	9/13/2023
Location:	Upton County, TX	AFE:	U5-1 workover	Daily \$:	\$ 8,775.00
Rig:	PERMIAN	KB:		Cum \$:	\$ 12,525.00
Supv:	Nicolas Franco	GL:		AFE \$:	\$ 811,057.00

Next Planned Operation:

MOVE IN

SICP 2300 PSI

SITP 1100 PSI

Pipe Tally:

[illegible]

Cost Estimate	Daily \$:	Cum \$:	AFE \$:	Comments
JIM TINKLE	1800	0	0	CPC CONSULTANT
WOR	3000	0	0	PERMIAN
REVERSE	2500	0	0	VERISTILE
PULD	700	0	0	VERISTILE
BASE BEAM/PIPE RACKS	675	0	0	PERMIAN
BOP	0	0	0	DYNASTY
COMBO TRAILER	100	0	0	NUNEZ TRANS
	0	0	0	
	0	0	0	
	0	0	0	
	0	0	0	
Total:	8775	0	0	

