

**PT Petroleum, LLC**  
**University Red 4251H, API #42-461-40189**  
**330' FNL and 1320' FEL**  
**Section 36, Block 4, ULS**  
**Upton County, Texas**

**9-29-15**

Prepare for rig move. Current operation waiting on daylight to continue rigging up.

**9-30-15**

Continue rigging up.

**10-01-15**

Continue rigging up. Estimated spud time 10/1/15 at 6:00 PM.

**10-02-15**

Depth – 1,252. Spud well at 9:30 PM on 10/1/15. Current operation drilling ahead.

**10-03-15**

Depth – 1,627. Run 9 5/8" casing and cement. Current operation nipping up BOP.

**10-04-15**

Depth – 2,645. Current operation drilling ahead.

**10-05-15**

Depth – 5,225. Current operation drilling ahead.

**10-06-15**

Depth – 7,215. Current operation drilling ahead.

**10-07-15**

Depth – 8,855. Current operation drilling ahead.

**10-08-15**

Depth – 8,900. Current operation run open hole logs.

**10-09-15**

Depth – 8,900. Current operation pick up whipstock.

**10-10-15**

Depth – 8,900. Current operation trip out of the hole.

**10-11-15**

Depth – 8,900. Current operation trip out of the hole pick up curve assembly.

**10-12-15**

Depth – 6,809. Current operation building curve.

**10-13-15**

Depth – 6,819. Current operation building curve.

**10-14-15**

Depth – 7,049. Current operation trip in the hole.

**10-15-15**

Depth – 7,612. Current operation drilling curve.

**10-16-15**

Depth – 7,871. Current operation drilling curve.

**10-17-15**

Depth – 8,314. Current operation drilling lateral.

**10-18-15**

Depth – 10,431. Current operation drilling lateral.

**10-19-15**

Depth – 11,575. Current operation circulate and condition the hole.

**10-20-15**

Depth – 12,616. Current operation drilling lateral.

**10-21-15**

Depth – 14,622. Current operation drilling lateral.

**10-22-15**

Depth – 15,160. Current operation laying down drill pipe to run 5 1/2 production casing.

**10-23-15**

Depth – 15,160. Current operation laying running 5 1/2 production casing and cement.

**10-24-15**

Depth – 15,160. Finish running 5 1/2 production casing & cement. Current operation installing tubing head.

**10-25-15**

Depth – 15,160. Current operation waiting on daylight to continue rigging down.

**10-26-15**

Depth – 15,160. Rig released at 10:00 PM on 12/25.

**Well off report until frac.**